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Construction Manager: Calgi Construction: As we  progress toward the 
completion of  the Project, during the month of November 2021 we 
completed the following work: Trimming copper flashing under bluestone 
coping stone at the Main entrance area. Painted the drywall ceiling at the 
Main entrance vestibule. Cleaning all glazing panels at the storefront and 
sliding doors. Completed installation of the floor mat at the Main entrance 
vestibule. Removed temporary fence panels at the Main Entrance. Opening 
of the Main Entrance for public access. Completed the installation of 
bathroom accessories. Completed painting of walls and ceilings for the main 
floor bathrooms. Opening of all main floor bathrooms for public use 
(Children’s, Womens and Mens). Scheduled to commence the Rear 
Entrance, corridor and sidewalk replacement works. Plumbing Contractor - 
WHM Plumbing, completed main floor bathroom work. HVAC Contractor - 
Intricate Tech Solutions, Completed the installation of exhaust grills for the 
Main Floor Bathrooms. Ordering one (1) UV light to replace the broken one 
in Mechanical Room. Electrical Contractor - LEB, completed installation of 
lighting fixtures, air curtain, fire alarm devices for Main entrance vestibule. 
Completed installation of  lighting fixtures and fire alarm devices for Main 
floor bathrooms. More Contracting, Inc. Roofing Contractor, fabricating 
fascia and gutter materials for the Main Entrance Canopy and will be 
schedule for the on-site installation. AV Contractor - Advance Sound 
Company was on site for seting up the Meeting Room A and B for the 
Multipurpose Room. Scheduling for installation of additional work for AV 
system for Meeting Room 1 & 2, Innovation Lab and Building Video 
Distribution. 
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Contractor’s Progress Update: 

Plumbing Contractor- WHM Plumbing: Completed the Main Floor 
Bathrooms works.  

HVAC Contractor- Intricate Tech Solutions: Completed installation of 
exhaust grills for the Main Floor Bathrooms.  

Electrical Contractor- LEB Electric:  On call for the Admin. Office work. 
Completed Installion of the air curtain and lighting fixures for the Main 
entrance vestibule. Completed installation of lighting fixures for the Main 
floor bathrooms. 

AV Contractor– Advance Sounds: Seting up control panel for Meeting 
Room A and Side B. The Stage side is tagged as Meeting Room B for the 
Multipurpose Room.. Scheduling additional AV work for Meeting Room 1 & 
2, Innovation Lab and Building Video Distribution. 

Window Contractor - Arrow Steel Windows: Completed the on site 
installation of the reordered glass panels, but one glass panel is bronked 
and need to be reorder and replace for the Multi-Purpose Room.    

Carpentry  Work - Specialty Construction Systems: Completed the Main 
entrance vestibule and schedule to commence the Rear Entrance and 
corridor works. Schedule to commence replacement of concrete sidewalk 
and apron at Bluegrass Lane.  

Wood Doors and Hardware - Lumar Doors: On schedule for ship date for 
week of December 6th for Door Tags 111 & 112 for the Main Floor 
bathrooms. 

Window Shades Contractor - Capco Shades: Shipment was delayed for 
the order of shades required for the Admin. Office and the black out shades  
for the Multi-Purpose Room. 
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Store Front and Sliding Doors - Nabco: Completed installation of the all 
storefront glazing at the Main Entrance. Scheduled to hold December 13 & 
14 as the install dates for the installation of interior and exertior sliding doors 
with storefront at the Rear Entrance. 

Millwork Contractor - Classic Wood Refinishing: Completed the wood 
panles for the Main entrance vestibule. Scheduling to complete punch list 
work items for the Multi-Purpose Room and the convector enclosures. 

Roofing Contractor - More Contracting: Scheduling to install the fascia and 
gutter works at the Main Entrance Canopy.  

Concrete and site work – SCS: Scheduling to commence the Rear 
Entrance, corridor and concrete sidewalk repleament work at Bluegrass 
Lane.  
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                            II.    Progress Photos 

  

   

  

     

 Main Entrance Open for Public Access 

Main Entrance Open for Public Access 
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Main Entrance Floor Mat & Sliding Doors  

 

Main Entrance Air Curtain & Light  
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Children’s Bathroom Open for Public Use 

Children’s Bathroom Open for Public Use 
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Womens Bathroom Open for Public Use

Mens Bathroom Open for Public Use
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III.    Project Schedule 

Looking ahead into the Weeks of December 2021, we are anticipating to 
have the following work commence or completed: 

 

 Replacment of window glass panel in the Multi-Purpose Room. 
 Completed installation of the fascia and gutter for the Main Entrance 

Canopy. 
 Commencement of additional AV work.  
 Commencement of concrete sidewalk replacement work. 
 Commencement of the Rear Entrance contract work.  
 Commencement of the Corridor work. 

 

 

 



                            
   

Original Contract Sum All Prime Contractors - Total Base Bids and Alternates
Project: Levittown Public Libarry - Misc. Renovations Project Approved Change Orders All Prime Contractors

Total Base Bids and Alternates + Approved CO's All Prime Contractors
Contract Date: September 4, 2019/July 1, 2020/October 5, 2020 New CO's Pending Approval All Prime Contractors

New Contract Sum including New CO's Pending Approval All Prime Contractors
Change Order Log Summary Revision Date: November 24, 2021 Pending COR's Amount All Prime Contractors

Total Contract Plus Pending CO's All Prime Contractors
Project Construction Contingency
Remaining Project Construction Contingency

2

$767,153.15

$52,420.00

$189,000.00

$183,177.00

$136,935.81

$115,700.00

Nationwide Commercial & Industrial Surfaces - Subcontract No. 7 Terrazzo Construction $33,070.00

Capco Shades, Inc. - Subcontract No. 8 Shades Construction $9,649.11

Lumar Door Inc. - Subcontract No. 9 Wood Door and Hardware Construction $43,300.00

Specialty Construction System, Inc. - Subcontract No. 10 GC Work $442,500.00

Pyramid Floor Covering, Inc. - Subcontract No. 11 Flooring Work $33,000.00

Boyle - Subcontract No. 12 Asbestos Removal Work $15,000.00

Classic Wood Refinishing - Subcontract No. 13 Millwork $45,000.00

$2,065,905.07

NOTES:
CO = Change Order
COR = Change Order Request

$145,325.00 $0.00 $0.00 $50,540.00 $94,785.00 $0.00 32.84%

$3,400.00 $0.00 $0.00 $3,400.00 $0.00 $0.00 35.24%

$10,250.00 $0.00 $0.00 $9,750.00 $500.00

0.00%

$0.00

$0.00 23.67%

8.61%

Arrow Steel Window Corp. - Subcontract No. 6 Window Construction $0.00 $0.00 $0.00

L.E.B. Electric - Contract No. 4 Electrical Construction $38,274.45 $0.00

$26,000.00

$0.00

Mt. Olympos - Contract No. 1 General Construction $28,800.42 $0.00 $0.00

$0.00 $0.00Intricate Tech Solutions - Contract No. 3 Mechanical (HVAC) Construction $63,297.50

$35,002.06

$2,800.42

$63,297.50

$0.00 $3,272.39 20.89%

$0.00 3.75%

$0.00 33.49%

$0.00

Approved CO's 
Generated by 

Field Condition
Approved CO's Generated by 

Design Consultant

% of Approved CO's 
against Original 
Contract Sum

Approved CO's 
Generated by 

OwnerContract Contract Amount Base Bid
 Approved CO's to 

Date
New CO's Pending 

Approval
Pending COR's 

Amount 

$365,130.00
$51,763.12

6 7 8 95

COLUMN                                   
(3 + 4) / 2          

$199,614.75 #REF! 15.17%

Advance Sound Company - Contract No. 5 Audio-Visual (AV) Construction $11,790.84 $0.00 $0.00

$0.00$3,360.00 10.16%$3,360.00

TOTALS $313,366.88 $0.00 $0.00 $113,752.13

$11,790.84 $0.00 $0.00

$0.00$0.00

$0.00 $0.00 $0.00

CHANGE ORDER LOG SUMMARY
Levittown Public Library

$2,065,905.07
$313,366.88

$2,379,271.95
$0.00

$2,379,271.95
$0.00

W.H.M. Plumbing & Heating - Contract No. 2 Plumbing Construction $5,498.90 $0.00 $0.00 $5,498.90 $0.00 $0.00 10.49%

1 3 4

COLUMN                         
6 + 7 + 8      

$2,379,271.95

($130.23) $0.00 $0.00 $0.00 ($130.23) #REF! -0.39%

$3,500.00 $0.00 $0.00 $3,500.00 $0.00 $0.00 7.78%

$0.00 $0.00 $0.00 $0.00 $0.00 #REF! 0.00%

CONSTRUCTION MANAGEMENT
OWNER’S REPRESENTATIVE
CONSULTING
GENERAL CONTRACTING

Established 1919

CALGI CONSTRUCTION COMPANY, INC.
56 Lafayette Avenue, Suite 350
White Plains, NY  10603
TEL: 914-682-9423
FAX: 914-682-9420
E-MAIL: Dchen@calgiconstruction.com
www.calgiconstruction.com
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Prime Contractors Original Contract Change Orders Date Status Description Approved Amt
GC- Mt Olympos Rest 1,553,000.00$                  1,2,3,4,5 Approved Various task $28,800.42

Pay off amount $400,000.00
Amount paid to date $367,153.15

Revised Contract Amount $795,953.57

Plumbing- WHM Plumbing 52,420.00$                        1 10/14/21 Approved Additional Faucets and Flush Valves $5,498.90
Original Contract Amount 52,420.00$                                  

Total Approved Change Orders $5,498.90
Revised Contract Amount 57,918.90$                                  

% of Approved CO's against Original Contract Amount 10.49%

HVAC - Intricate Tech 189,000.00$                     1 02/18/20 Approved Modifications of steam pipes in Boiler room. $6,325.00 $6,325.00
2 07/10/20 Approved To replace existing Toilet exhaust fan on roof. $5,002.50 $5,002.50
3 Approved HVAC work associated with Window replacement $9,120.00
4 01/20/21 Approved UV lights for existing HVAC systems $21,850.00
5 Approved Electrical work for UV lights $21,000.00

Original Contract Amount 189,000.00$                                
Total Approved Change Orders $63,297.50

Revised Contract Amount 252,297.50$                                
% of Approved CO's against Original Contract Amount 33.49%

Electrical - LEB Electrical 183,177.00$                     1 01/03/20 Approved Hallway ceiling clean up of Electrical wires 6,060.43$                                    
2 01/07/20 Approved Relocation of ElectricalPanel in Boiler Room 7,838.50$                                    
3 01/07/20 Approved Reinstall light fixture in Public Bathroom 259.99$                                       

4R 01/22/20 Approved Lighting fixture change in Stage area. 772.80$                                       
5 02/07/20 Approved Fix damaged conduit in Bathroom slab. 1,005.59$                                    

6R 03/11/20 Approved Back charge to GC for damages to inwall conduit. 449.58$                                       
7R 03/09/20 Approved New roughing for AV equipments. 1,589.00$                                    

8 03/11/20 Approved Repairs to existing J Box in MP Room. 479.70$                                       
9 03/16/20 Approved Tow additional 2'x2' light fixtures for Faculty room. 836.22$                                       

10 05/22/20 Approved 3 additional smoke detectors & 1 horn strobe $2,321.93 2,321.93$                                    
11R 11/12/20 Approved Additional camera in MP room 1,345.59$                                    

12 01/07/21 Approved Additional lights in Toilet Rooms 827.10$                                       
13 Approved Electrical wiring for new Electronic signage 4,405.31$                                    
15 04/20/21 Approved Furnish and install new conduit and wiring for existing exterior pole light at rear. 4,435.75$                                    
16 06/29/21 Approved Electrical disconnects in Admin office 498.96$                                       
17 08/18/21 Approved Additional Work Order Ticket # 19065 2,135.60$                                    
18 09/22/21 Approved Additional Work Order Ticket # 7595 801.06$                                       
19 10/26/21 Approved Additional Work Order Ticket # 21404 1,157.94$                                    
20 10/05/21 Approved Additional Work - Provide and install (2) LM15 Fixtures in the Children's Bathrooms. 1,053.40$                                    

Original Contract Amount $183,177.00
Total Approved Change Orders 38,274.45$                                  
Revised Contract Amount $221,451.45
%of Approved CO against original contract amount

AV- Advance Sounds $136,935.81 1 07/13/20 Approved To install owner provided Projection screens 2EA $5,129.60
1 08/12/20 Approved Upgrade to Phase Loop System $3,999.74
1 08/01/21 Approved Add Data Cabling for AV Rack $2,661.50

Original Contract Amount $136,935.81
Total Approved Change Orders $11,790.84

Revised Contract Amount 148,726.65$                                
% of Approved CO's against Original Contract Amount 8.61%

Windows-Arrow 115,700.00
Original Contract Amount $115,700.00

Exterior Paint- K& P Org. 48,000.00
Original contract amount $48,000.00

Doors & Hardware- Lumar 43,300.00 1 02/09/21 Approved To furnish and install glass at sidelight $500.00
2 07/13/21 Approved Door Tag 6 and 7: Supply and install electromagnetic door holder $500.00
3 07/19/21 Approved Existing Door Opening Next To Circulation Desk: Supply Full lite wood door $2,800.00
4 08/27/21 Approved Door Tag 111 & 112 and Admin Closet Doors $6,450.00

Original Contarct amount $43,300.00
Total Approved Change Orders $10,250.00

Revised Contract Amount $53,550.00
% of Approved CO's against Original Contract Amount 23.67%

LEVITTOWN PUBLIC LIBRARY - MISC. RENOVATIONS  

P A Y M E N T   S U M M A R Y
C O N S T R U C T I O N     D O L L A R S

November 24, 2021



Flooring-Pyramid Floors 33,000.00 1 6/7/2021 Approved Credit for 30 sq ft of carpet floor not installed ($130.23)
Original Contract Amount $33,000.00

Total Approved Change Orders ($130.23)
Revised Contract Amount $32,869.77

% of Approved CO's against Original Contract Amount -0.39%
Revised Contract Amount $32,869.77

Terrazzo- Nationwide Commercial 33,070.00 1 11/12/2020 Approved Additional Terrazzo: At landing and base outside the offices $3,360.00
Original Contract Amount 33,070.00$                                  

Total Approved Change Orders 3,360.00$                                    
Revised Contract Amount 36,430.00$                                  

% of Approved CO's against Original Contract Amount 10.16%

Folding Partition- Tristate 14,095.00
Original Contract Amount $14,095.00

Window Shades- Capco 9,649.11 1 11/13/2020 Approved Additional Shades: Furnish and install (7) Manual Cluth Flexshades $3,400.00
Original Contract Amount 9,649.11$                                    

Total Approved Change Orders 3,400.00$                                    
Revised Contract Amount 13,049.11$                                  

% of Approved CO's against Original Contract Amount 35.24%

Store Fronts- Nabco 73,648.91
Original Contract Amount $73,648.91

Millwork- Classic Wood Refinishing 45,000.00 1 10/5/2021 Approved Additional Wood Panels & Refinished Door Panels $3,500.00
Original Contract Amount 45,000.00$                                  

Total Approved Change Orders 3,500.00$                                    
Revised Contract Amount 48,500.00$                                  

% of Approved CO's against Original Contract Amount 7.78%

Roofing- More Contracting 12,750.00
Original Contract Amount $12,750.00

Carpentry, Site Work, Tiling & Painting-SCS 442,500.00 1 3/9/2021 Approved To install handrail in MP room $5,840.00
2 3/9/2021 Approved Furnish and install composite window panels $17,900.00
3 3/9/2021 Approved To install new sidewalk from MP room to street $15,000.00
4 7/19/2021 Approved Repairs Damaged Lawn Sprinkler Lines ($1,000.00)
5 7/29/2021 Approved Thru-Wall Flashing $8,000.00
6 7/20/2021 Approved Miscellaneous Additional Work $16,625.00
7 8/11/2021 Approved Repair Beam Encasement $6,470.00
8 7/20/2021 Approved Paint Bollards and Guards $4,295.00
9 7/20/2021 Approved Additional Belgium Block Curb $2,570.00

10 8/11/2021 Approved Repair Multi Purpose Room $3,220.00
11 7/23/2021 Approved Temporary Wall @ Entrance $3,810.00
12 8/31/2021 Approved Stucco Window Opening $3,600.00
13 8/31/2021 Approved Paint Exterior Concrete Columns $4,525.00
14 8/31/2021 Approved Replace Concrete Sidewalk $18,900.00
15 9/15/2021 Approved Misc. Main Entrance Work $8,700.00
16 9/30/2021 Approved Close Bathroom Wall Openings $1,720.00
17 9/30/2021 Approved Install Bathroom Accessories $20,250.00
18 9/30/2021 Approved Relocate Partition Wall $4,900.00

Original Contract Amount $442,500.00
Total Approved Change Orders $145,325.00

Revised Contract Amount 587,825.00$                                
% of Approved CO's against Original Contract Amount 32.84%

Stage Curtains- Janson Industries 14,713.00
Original Contract Amount $14,713.00

Walk Off Mats- Pawling 4,752.00 Update 9/24/2021 Approved Quotation#: MC33089 Add of $832.00 $832.00
Original Contract Amount $4,752.00

Total Approved Change Orders $832.00
Revised Contract Amount 5,584.00$                                    

Asbestos Removal Work- Boyle 15,000.00 1 7/20/2021 Approved Additional Flooring Removal $2,300.00
2 8/2/2021 Approved Overtime Hours $3,200.00

Original Contract Amount $15,000.00
Total Approved Change Orders $5,500.00

Revised Contract Amount 20,500.00$                                  
% of Approved CO's against Original Contract Amount 36.67%

Original Project Contract Amount $2,114,355.81
Revised Contract Amount $2,248,569.40

Total Approved Change Orders $314,199.98
Revised Total Project Contract Amount $2,562,769.38

% of Approved Co's against  Revised Contract Amount 13.97%
Total Sum Of New Contracts thus far $1,028,018.83




