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Construction Manager: Calgi Construction: As we progress toward the

completion of the Project, during the month of December 2021 we completed the
following work: Concreete sidewalk replacement works at Bluegrass Lane, from
Multipurpose Room exterior sidewalk to driveway apron of staff parking lot.
Commenced the Rear Entrance work, demolished ACT ceiling system and lighting
fixtures at Corridor 102 and removed the rear entrance storefront and doors. In
the process of installation of new ACT ceiling system, storefront with sliding doors
and lighting fixtures. Commenced the Egress Stair Corridor ACT ceiling work,
demolished ACT ceiling system, in the process of installation of new ACT ceiling
system and lighting fixtures. Rear entrance vestibule floor mat was released for
fabrication. Terrazzo base was also released for fabrication and scheduled to be
install at the Rear Entrance vestibule. Plumbing Contractor - WHM Plumbing, in
the process of submitting “Closeout Documents”. HVAC Contractor - Intricate Tech
Solutions, in the process of submitting “Closeout Decuments”. Waiting on delivery
of one (1) UV light to replace the broken one in Mechanical Room. Electrical
Contractor - LEB, in the process of installing lighting fixtures for Rear Entrance
vestibule, Corridor 102 and Egress Stair Corridor work areas. Completed
installation of lighting fixtures in Admin. Office 114. In the process of
troubleshooting fuse tripping issue for the snowmelt system. More Contracting,
Inc. Roofing Contractor, completed installation of fascia, gutter and leader at Main
Entrance canopy. Scheduling roofing warranty inspection from Carlisle. AV
Contractor - Advance Sound Company, completed the installation of wires for the
additional work for AV system for Meeting Room 1 & 2, Innovation Lab and
Building Video Distribution.




ESTABLISHED 1919

Contractor’s Progress Update:

Plumbing Contractor- WHM Plumbing: In the process of submitting “Closeout
Documents”.

HVAC Contractor- Intricate Tech Solutions: In the process of submitting “Closeout
Documents”.

Electrical Contractor- LEB Electric: In the process of installing lighting fixures for
Rear Entrance vestibule, Corridor 102 and Egress Stair Corridor work areas.
Troubleshooting fuse tripping issue for the snowmelt system.

AV Contractor— Advance Sounds: Scheduling installation of equipment for
additional AV work for Meeting Room 1 & 2, Innovation Lab and Building Video
Distribution.

Window Contractor - Arrow Steel Windows: Completed on site installation of
replacement glass panel for the Multi-Purpose Room.

Carpentry Work - Specialty Construction Systems: In the process of completeing
ACT ceiling system and drywall box beams for Rear Entrance vestibule, Corridor
102 and Egress Stair Corridor work areas.

Wood Doors and Hardware - Lumar Doors: Scheduling for onsite installation of
Door Tags 111 & 112 for the Main Floor bathrooms.

Window Shades Contractor - Capco Shades: Shipment was delayed for the order
of shades required for the Admin. Office and the black out shades for the Multi-
Purpose Room.

Store Front and Sliding Doors - Nabco: Completed installation of the storefront
and sliding doors at the Rear Entrance. Scheduling to come back to install caulking
for the joins and install aluminum trim for the storefront.

Millwork Contractor - Classic Wood Refinishing: Scheduling to complete punch list
work items for the Multi-Purpose Room and the convector enclosures.
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Progress Photos

Concrete Sidewalk Replacement

Concrete Sidewalk Replacement
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Concrete Sidewalk Replacement

Concrete Sidewalk Replacement
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ACT Ceiling Instalation in Progress

Rear Entrance Interior Silding Door
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il

Rear Entrance Exterior Silding Door

Egress Stair Area ACT Ceiling Removal |




CAIGH

ESTABLISHED 1919

lll. Project Schedule

Looking ahead into the Weeks of January 2022 we are anticipating to
have the following work completed:

e Completed additional AV work for Meeting Room 1 & 2, Innovation
Lab and Building Video Distribution.

e Completed the Rear Entrance contract work.

e Completed the Egress Stair Corridor ACT Ceiling work.
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LEVITTOWN PUBLIC LIBRARY - MISC, RENOVATIONS
December 29, 2021

Prime Contractors Original Contract Change Orders Date Status Description Approved Amt
GC- Mt Olympos Rest 5 1,553,000.00 |1,2,3,4,5 Approved | Various task $28,800,42
Pay off amount $400,000.00
Amount paid to date $367,153.15
Revised Contract Amount $795,953.57
Plumbing- WHM Plumbing H 52,420.00 1 10/14/21 |Approved | Additional Faucets and Flush Valves 45,498.90|
Original Contract Amount | § 52,420.00
Total Approved Change Orders $5,498.90
Revised Contract Amount | § 57,916.90
% of Approved CO's against Original Contract Amount 10.45%,
HVAC - Intricate Tech $ 189,000.00 1 02/18/20 | Approved ifications of steam pipes in Boiler room. $6,325.00 $6,325.00
2 07/10/20)Approved | To replace existing Toilet exhaust fan on roof. $5,002.50 £5,002.50
3 Appt HVAC work associated with Window replacement $9,120.00
4 01/20/21 | Apps UV lights for existing HVAC systems 521,850.00
5 Approved Electrical work for UV lights $21,000.00
Original Contract Amount | $ 189,000.00
Total Approved Change Orders $63,297.50|
Revised Contract Amount | § 252,297.50
% of Approved CO's against Original Contract Amount 33.49%
Electrical - LEB Electrical 5 183,177.00 1 01/03/20 | Approved  |Hallway ceiling clean up of Electrical wires 5 6,060.43
2 01/07/20] Approved ion of ElectricalPanel in Boller Room S 7,838.50
3 01/07/20] Approved Reinstall light fixture in Public Bathroom 5 259.99
4R 01/22/20 | Approved Lighting fixture change in Stage area. s 772.80
5 02/07/20|Approved | Fix damaged conduit in Bathroom slab. S 1,005.59
BR! 03/11/20|Approved  |Back charge to GC for damages to inwall conduit. 5 449.58
7R 03/09/20|Approved New roughing for AV equipments. 5 1,589.00
B 03/11/20|Approved | Repairs to existing | Boxin MP Room. S 479.70
g 03/16/20|Approved | Tow additional 2'x2' light fixtures for Faculty room. $ 836.22
10 05/22/20|Approved |2 additional smoke detectors & 1 horn strobe $2,321.93 S 2,321.93
118 11/12/20|Approved  |Additional camera in MP roeom 5 1,345.59
12 01/07/21 | Approved | Additional lights in Toilet Rooms s 827.10
13 Approved  |Electrical wiring for new Electronic signage 3 4,A05.31
15 04/20/21|Approved __|Furnish and install new conduit and wiring for existing exterior pole light at rear. $ 4,435.75
16 06/29/21|Approved Electrical in Admin office $ 498 96
17|  08/18/21|Approved dditional Work Order Ticket 19065 s 2,135.60
18 09/22/21 | Approved dditional Work Order Ticket # 7595 s 801,06
19 10/26/21 | Approved i Work Order Ticket i 21404 5 1,157.94
20 10/05/21|Approved | Additional Work - Provide and install {2) LM15 Fixtures in the Children's Sathrooms. $ 1,053.40
Original Contract Amount $183,177.00
Total Approved Change Orders $ 38,274.45
Revised Contract Amount $221,451.45
%of Approved CO against original contract amount
AV- Advance Sounds $136,935.81 1 07/13/20|Appraved | To install owner provided Projection screens 2EA $5,129.60
1| o8/12/20{Approved  [Upgrade to Phase Loop System 33,990.74
1 08/01/21|Appraved | Add Data Cabling for AV Rack $2,661.50
Original Contract Amount $136,935.81
Total Approved Change Orders $11,790.84
Revised Contract Amount | § 148,726.65
% of Approved CO's against Original Contract Amount 8.61%
Windows-Arrow 115,700.00
Original Contract Amount | $115,700.00
Exterior Paint- K& P Drg. 48,000.00
Original contract amount 448,000.00
Doors & Hardware- Lumar 43,300.00 1 02/09/21|Approved |To furnish and install glass at sidelight $500.00
2| 07/13/21|Approved |Door Tag 6and 7: Supply and install electromagnetic door holder 5500.00
3|  07/19/21|Approved |Existing Doar Opening Next To Circulation Desk: Supply Full lite wood door $2,800.00
4| 08/27/21|Approved [Door Tag 111 & 112 and Admin Closet Doors $6,450.00
Original Contarct amount $43,300.00
Total Approved Change Orders. $10,250.00
Revised Contract Amount $53,550.00
% of Approved CO's against Original Contract Amaunt 2367%




Flooring-Pyramid Floors 33,000.00 1| 6/7/2021|Approved |Credit for 30 sq ft of carpet floor not installed ($130.23)
Original Contract Amount| $33,000.00
Total Approved Change Orders ($130.23)
Revised Contract Amount $32,865.77 |
% of Approved CO's against Original Contract Amaunt -0.39%
Revised Contract Amount $32,869.77
Terrazzo- Nationwide Commercial 33,070.00 1] 11/12/2020| Approved _|Additional Terrazzo: At landing and base outside the offices $3,360.00
Original Contract Amount| $ 33,070.00
Total Approved Change Orders | $ 3,360,00
Revised Contract Amount | $ 36,430.00
% of Approved CO's against Original Contract Amount 10.16%
Folding Partition- Tristate 14,095.00
Original Contract Amount $14,095.00
Window Shades- Capco 9,649.11 1) 11/13/2020| Approved _|Additional Shades: Furnish and install {7) Manual Cluth Flexshades $3,400.00
Original Contract Amount| § 9,649.11
Total Approved Change Orders | $ 3,400.00
Revised Contract Amount | § 13,049.11
% of Approved CO's against Original Contract Amount 35.24%
Store Fronts- Nabco 73,648.91
Original Contract Amaunt $73,648.91
Millwork- Classic Wood 45,000.00 1) 10/5/2021|Approved |Additional Wood Panels & Refinished Door Panels $3,500.00
Original Contract Amount| $ 45,000.00
Total Approved Change Orders | § 3,500.00
Revised Contract Amount | § 48,500.00
% of App CO's against Original Contract Amount 7.78%
g- More Contracting 12,750.00
Original Contract Amount $12,750.00
Carpentry, Site Work, Tiling & Painting-5CS 442,500.00 1] 3/9/2021|Approved |Toinstall handrail in MP room $5,840.00
2|  3/9/2021|Approved |Furnish and install composite window panels $17,900,00
3 3/9/2021|Approved _|Toinstall new sidewalk from MP rcom to street §15,000.00
4) 7/19/2021|Approved |Repairs Damaged Lawn Sprinkier Lines (51,000.00)
5| 7/29/2021|Approved |Thru-Wall Flashing $8,000.00
6| 7/20/2021|Approved  |Miscellaneous Additional Work $16,625.00
7| 8/11/2021|Approved |Repair Beam Encasement 56,470.00
8| 7/20/2021|Approved _|Paint Bollards and Guards $4,295.00
9] 7/20/2021|Approved |Additional Belgium Block Curb $2,570.00
10| 8/11/2021)|Approved |Repair Multi Purpose Room $3,220.00
11| 7/23/2021|Approved |Temporary Wall @ Entrance $3,210.00
12| 8/31/2021|Approved _|Stucto Window Opening $3,600.00
13| 8/31/2021|Approved |Paint Exterior Concrete Columns $4,525.00
14| 8/31/2021|Approved [Replace Concrete Sidewalk $18,900.60
15| 9/15/2021|Approved | Misc. Main Entrance Work $8,700.00
16| 9/30/2021)Approved |Close Bathroom Wall Openings $1,720.00
17| 9/30/2021|Approved |Install Bathroom Accessories $20,250.00
18| 9/30/2021|Approved |Relocate Partitian Wall $4,900.00
19| 12/17/2021)|Approved |Additional Wark at Lower Level 511,300.00
Original Contract Amount $442,500.00
Total Approved Change Orders $156,625.00
Revised Contract Amount | § 599,125.00
% of Approved CO's against Original Contract Amount 35.40%
Pilaster Metal Cover & Canopy Steel- SCS 24,850.00 -
Original Contract Amount; $24,850.00
Stage Curtains- Janson Industries 14,713.00
Original Contract Amount| $14,713.00
Walk Off Mats- Pawling 4,752.00 Update| 9/24/2021|Approved _|Quotationtt: MC33089 Add of 5832.00 $832.00
Original Contract Amount 4$4,752.00
Total Approved Change Orders $832.00
Revised Contract Amount | § 5,584.00
Ashestos Remaval Work- Boyle 15,000.00 1| 7/20/2021|Appraved Flooring Removal $2,300.00
2|  8/2/2021|Approved |Overtime Hours $3,200.00
Original Contract Amount| $15,000.00
Total Approved Change Orders $5,500.00
Revised Contract Amount | § 20,500.00
% of Approved CO's against Original Contract Amount 36.67%
Original Project Contract Amount $2,114,355.81
Revised Contract Amount $2,273,419.40
Total Approved Change Orders $325,499.98
Revised Total Project Contract Amount $2,598,919.38
% of Approved Co's against Revised Contract Amount 14.32%
Total Sum Of New Contracts thus far $1,028,018.83




