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Construction Manager: Calgi Construction:  As we  progress toward the 
completion of  the Project, during the month of January 2022, we completed the 
following work: Completed the Rear Entrance work with storefront, sliding doors 
and lighting fixtures. The delivery of the floor mat that is scheduled for shipping on 
February 16, 2022 will be received on February 18, 2022. Completed the ACT 
ceiling system and lighting fixtures at Corridor 102 and Rear Entrance vestibule. 
Completed the Egress Stair Corridor ACT ceiling system. The Multipurpose Room 
(Meeting B) has now been vacated and is ready for the Library’s use. Plumbing 
Contractor ‐ WHM Plumbing, is in the process of submitting “Closeout 
Documents”. HVAC Contractor ‐ Intricate Tech Solutions, submitted  “Closeout 
Documents”. Waiting on delivery of two (2) UV light to replace the broken one in 
Mechanical Room. Electrical Contractor ‐ LEB, completed the installation of lighting 
fixtures for Rear Entrance vestibule, Corridor 102 and Egress Stair Corridor work 
areas. They will continue troubleshooting breaker tripping issue for the snowmelt 
system. More Contracting, Inc. ‐Roofing Contractor, completed caulking for the 
leader and submitted “Closeout Decuments”. for Main Entrance canopy roof 
system. AV Contractor ‐ Advance Sound Company, is waiting for delivery of the AV 
equipment for additional work for the AV system for Meeting Room 1 & 2, 
Innovation Lab and Building Video Distribution. 
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Contractor’s Progress Update: 

Plumbing Contractor‐ WHM Plumbing: In the process of submitting “Closeout 
Documents”.  

HVAC Contractor‐ Intricate Tech Solutions: Submitted “Closeout Documents”.  

Electrical Contractor‐ LEB Electric: Completed installation of lighting fixures for 
Rear Entrance vestibule, Corridor 102 and Egress Stair Corridor work areas. 
Troubleshooting breaker tripping issue for the snowmelt system. 

AV Contractor– Advance Sounds: Waiting for delivery of equipment and 
scheduling installation of equipment for additional AV work for Meeting Room 1 & 
2, Innovation Lab and Building Video Distribution. 

Window Contractor ‐ Arrow Steel Windows: Scheduling window cleaning.   

Carpentry  Work ‐ Specialty Construction Systems: Scheduling caulking of concrete 
sidewalk. 

Wood Doors and Hardware ‐ Lumar Doors: Completed installation of Door Tags 
111 & 112 for the Main Floor bathrooms and Circulation office door. 

Window Shades Contractor ‐ Capco Shades: Will cancel order from Capco Shades. 

Window Shades Contractor – LI Window Treatment: Proposal for shades required 
for the Admin. Office and black out shades  for the Multi‐Purpose Room was 
received and is being reviewed. Once approved by the Library Board, the order will 
be released for fabrication.  

Store Front and Sliding Doors ‐ Nabco: Completed installation caulking for the 
joints and installed aluminum trim for the storefront at the Rear Entrance. 
Scheduling to come back to fix the gap between the sliding doors and saddles.  

Millwork Contractor ‐ Classic Wood Refinishing: Completed the punch list work 
items for the Multi‐Purpose Room and the convector enclosures. 
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  II.    Progress Photos 

 

   

 

  

 

Rear Entrance Exterior Sliding Door 

 

Rear Entrance Interior Sliding Door 
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 Corridor 102 Painted  

 

ACT Ceiling System at Corridor 102 
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Egress Stair Area ACT Ceiling System 

 

Multipurpose Room (Meeting B). 
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III.    Project Schedule 

Looking ahead to February 2022 we are anticipating  the following work  

to be completed: 

 

 Complete additional AV work for Meeting Room 1 & 2, Innovation 

Lab and Building Video Distribution.  

 Install the floor mat for the Rear Entrance vestibule.  

 Fix the acoustic panel at both side of the Stage.  

 

 

 



                            
   

Original Contract Sum All Prime Contractors - Total Base Bids and Alternates
Project: Levittown Public Libarry - Misc. Renovations Project Approved Change Orders All Prime Contractors

Total Base Bids and Alternates + Approved CO's All Prime Contractors
Contract Date: September 4, 2019/July 1, 2020/October 5, 2020 New CO's Pending Approval All Prime Contractors

New Contract Sum including New CO's Pending Approval All Prime Contractors
Change Order Log Summary Revision Date: January 28, 2022 Pending COR's Amount All Prime Contractors

Total Contract Plus Pending CO's All Prime Contractors
Project Construction Contingency
Remaining Project Construction Contingency

2

$767,153.15

$52,420.00

$189,000.00

$183,177.00

$136,935.81

$115,700.00

Nationwide Commercial & Industrial Surfaces - Subcontract No. 7 Terrazzo Construction $33,070.00

Capco Shades, Inc. - Subcontract No. 8 Shades Construction $9,649.11

Lumar Door Inc. - Subcontract No. 9 Wood Door and Hardware Construction $43,300.00

Specialty Construction System, Inc. - Subcontract No. 10 GC Work $442,500.00

Pyramid Floor Covering, Inc. - Subcontract No. 11 Flooring Work $33,000.00

Boyle - Subcontract No. 12 Asbestos Removal Work $15,000.00

Classic Wood Refinishing - Subcontract No. 13 Millwork $45,000.00

$2,065,905.07

NOTES:
CO = Change Order

COR = Change Order Request

$156,625.00 $0.00 $0.00 $50,540.00 $106,085.00 $0.00 35.40%

$3,400.00 $0.00 $0.00 $3,400.00 $0.00 $0.00 35.24%

$10,250.00 $0.00 $0.00 $9,750.00 $500.00

0.00%

$0.00

$0.00 23.67%

33.44%

Arrow Steel Window Corp. - Subcontract No. 6 Window Construction $0.00 $0.00 $0.00

L.E.B. Electric - Contract No. 4 Electrical Construction $36,007.54 $0.00

$26,000.00

($3,000.00)

Mt. Olympos - Contract No. 1 General Construction $28,800.42 $0.00 $0.00

$0.00 $0.00Intricate Tech Solutions - Contract No. 3 Mechanical (HVAC) Construction $60,297.50

$35,002.06

$2,800.42

$63,297.50

$0.00 $1,005.48 19.66%

$0.00 3.75%

$0.00 31.90%

$0.00

Approved CO's 
Generated by 

Field Condition
Approved CO's Generated by 

Design Consultant

% of Approved 
CO's against 

Original Contract 
Sum

Approved CO's 
Generated by OwnerContract Contract Amount Base Bid

 Approved CO's to 
Date

New CO's Pending 
Approval

Pending COR's 
Amount 

$365,130.00
$13,728.89

6 7 8 95

COLUMN          
(3 + 4) / 2          

$210,914.75 #REF! 17.01%

Advance Sound Company - Contract No. 5 Audio-Visual (AV) Construction $45,791.98 $0.00 $0.00

$0.00$3,360.00 10.16%$3,360.00

TOTALS $351,401.11 $0.00 $0.00 $140,486.36

$45,791.98 $0.00 $0.00

$0.00$0.00

$0.00 $0.00 $0.00

CHANGE ORDER LOG SUMMARY
Levittown Public Library

$2,065,905.07
$351,401.11

$2,417,306.18
$0.00

$2,417,306.18
$0.00

W.H.M. Plumbing & Heating - Contract No. 2 Plumbing Construction $3,498.90 $0.00 $0.00 $3,498.90 $0.00 $0.00 6.67%

1 3 4

COLUMN         
6 + 7 + 8      

$2,417,306.18

($130.23) $0.00 $0.00 $0.00 ($130.23) #REF! -0.39%

$3,500.00 $0.00 $0.00 $3,500.00 $0.00 $0.00 7.78%

$0.00 $0.00 $0.00 $0.00 $0.00 #REF! 0.00%

CONSTRUCTION MANAGEMENT
OWNER’S REPRESENTATIVE
CONSULTING
GENERAL CONTRACTING

Established 1919

CALGI CONSTRUCTION COMPANY, INC.
56 Lafayette Avenue, Suite 350
White Plains, NY  10603
TEL: 914-682-9423
FAX: 914-682-9420
E-MAIL: Dchen@calgiconstruction.com
www.calgiconstruction.com
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Prime Contractors Original Contract  Change Orders Date  Status  Description Approved Amt

GC‐ Mt Olympos Rest 1,553,000.00$                  1,2,3,4,5 Approved Various task $28,800.42

Pay off amount $400,000.00

Amount paid to date $367,153.15

Revised Contract Amount  $795,953.57

Plumbing‐ WHM Plumbing  52,420.00$                        1 10/14/21 Approved Additional Faucets and Flush Valves $5,498.90

2 01/11/22 Approved Credit Change Order: Plumbing Contract No. 2 ‐ Contract Allowance. ($2,000.00)

Original Contract Amount  52,420.00$                                 

Total Approved Change Orders  $3,498.90

Revised Contract Amount  53,918.90$                                 

% of Approved CO's against Original Contract Amount 6.67%

HVAC ‐ Intricate Tech  189,000.00$                      1 02/18/20 Approved Modifications of steam pipes in Boiler room. $6,325.00 $6,325.00

2 07/10/20 Approved To replace existing Toilet exhaust fan on roof. $5,002.50 $5,002.50

3 Approved HVAC work associated with Window replacement $9,120.00

4 01/20/21 Approved UV lights for existing HVAC systems $21,850.00

5 Approved Electrical work for UV lights $21,000.00

6 01/11/22 Approved Credit Change Order: Mechanical (HVAC) Contract No. 3 ‐ Contract Allowance.                     ($3,000.00)

Original Contract Amount  189,000.00$                               

Total Approved Change Orders  $60,297.50

Revised Contract Amount  249,297.50$                               

% of Approved CO's against Original Contract Amount 31.90%

Electrical ‐ LEB Electrical  183,177.00$                      1 01/03/20 Approved  Hallway ceiling clean up of Electrical wires  6,060.43$                                   

2 01/07/20 Approved  Relocation of ElectricalPanel in Boiler Room  7,838.50$                                   

3 01/07/20 Approved  Reinstall light fixture in Public Bathroom 259.99$                                      

4R 01/22/20 Approved  Lighting fixture change in Stage area. 772.80$                                      

5 02/07/20 Approved  Fix damaged conduit in Bathroom slab. 1,005.59$                                   

6R 03/11/20 Approved  Back charge to GC for damages to inwall conduit.  449.58$                                      

7R 03/09/20 Approved  New roughing for AV equipments.  1,589.00$                                   

8 03/11/20 Approved  Repairs to existing J Box in MP Room.  479.70$                                      

9 03/16/20 Approved  Tow additional 2'x2' light fixtures for Faculty room.  836.22$                                      

10 05/22/20 Approved  3 additional smoke detectors & 1 horn strobe $2,321.93 2,321.93$                                   

11R 11/12/20 Approved  Additional camera in MP room 1,345.59$                                   

12 01/07/21 Approved  Additional lights in Toilet Rooms 827.10$                                      

13 Approved  Electrical wiring for new Electronic signage 4,405.31$                                   

15 04/20/21 Approved  Furnish and install new conduit and wiring for existing exterior pole light at rear. 4,435.75$                                   

16 06/29/21 Approved  Electrical disconnects in Admin office 498.96$                                      

17 08/18/21 Approved  Additional Work Order Ticket # 19065 2,135.60$                                   

18 09/22/21 Approved  Additional Work Order Ticket # 7595 801.06$                                      

19 10/26/21 Approved  Additional Work Order Ticket # 21404 1,157.94$                                   

20 10/05/21 Approved  Additional Work ‐ Provide and install (2) LM15 Fixtures in the Children's Bathrooms. 1,053.40$                                   

21 01/11/22 Approved  Credit Change Order: Electrical Contract No. 4 ‐ Contract Allowance.        ($3,000.00)

22 01/21/22 Approved  Additional Work ‐ Remove 4 ‐ 1x4 lights and install 4 ‐ 2x2 lights for Admin Office Room 1 733.09$                                      

Original Contract Amount $183,177.00

Total Approved Change Orders 36,007.54$                                 

Revised Contract Amount $219,184.54

%of Approved CO against original contract amount 19.66%

AV‐ Advance Sounds $136,935.81 1 07/13/20 Approved To install owner provided Projection screens 2EA  $5,129.60

1 08/12/20 Approved Upgrade to Phase Loop System $3,999.74

1 08/01/21 Approved Add Data Cabling for AV Rack $2,661.50

Original Contract Amount  $136,935.81

Total Approved Change Orders  $11,790.84

Revised Contract Amount  148,726.65$                               

% of Approved CO's against Original Contract Amount 8.61%

Windows‐Arrow 115,700.00

Original Contract Amount $115,700.00

Exterior Paint‐ K& P Org. 48,000.00

Original contract amount $48,000.00

Doors & Hardware‐ Lumar 43,300.00 1 02/09/21 Approved To furnish and install glass at sidelight $500.00

2 07/13/21 Approved Door Tag 6 and 7: Supply and install electromagnetic door holder $500.00

3 07/19/21 Approved Existing Door Opening Next To Circulation Desk: Supply Full lite wood door $2,800.00

4 08/27/21 Approved Door Tag 111 & 112 and Admin Closet Doors $6,450.00

Original Contarct amount $43,300.00

Total Approved Change Orders  $10,250.00

Revised Contract Amount  $53,550.00

% of Approved CO's against Original Contract Amount 23.67%

LEVITTOWN PUBLIC LIBRARY ‐ MISC. RENOVATIONS  

P A Y M E N T   S U M M A R Y
C O N S T R U C T I O N     D O L L A R S

January 28, 2022



Flooring‐Pyramid Floors 33,000.00 1 6/7/2021 Approved Credit for 30 sq ft of carpet floor not installed ($130.23)

Original Contract Amount $33,000.00

Total Approved Change Orders  ($130.23)

Revised Contract Amount  $32,869.77

% of Approved CO's against Original Contract Amount ‐0.39%

Revised Contract Amount $32,869.77

Terrazzo‐ Nationwide Commercial 33,070.00 1 11/12/2020 Approved Additional Terrazzo: At landing and base outside the offices $3,360.00

Original Contract Amount 33,070.00$                                 

Total Approved Change Orders  3,360.00$                                   

Revised Contract Amount  36,430.00$                                 

% of Approved CO's against Original Contract Amount 10.16%

Folding Partition‐ Tristate  14,095.00

Original Contract Amount $14,095.00

Window Shades‐ Capco 9,649.11 1 11/13/2020 Approved Additional Shades: Furnish and install (7) Manual Cluth Flexshades $3,400.00

Original Contract Amount 9,649.11$                                   

Total Approved Change Orders  3,400.00$                                   

Revised Contract Amount  13,049.11$                                 

% of Approved CO's against Original Contract Amount 35.24%

Store Fronts‐ Nabco 73,648.91

Original Contract Amount $73,648.91

Millwork‐ Classic Wood Refinishing 45,000.00 1 10/5/2021 Approved Additional Wood Panels & Refinished Door Panels $3,500.00

Original Contract Amount 45,000.00$                                 

Total Approved Change Orders  3,500.00$                                   

Revised Contract Amount  48,500.00$                                 

% of Approved CO's against Original Contract Amount 7.78%

Roofing‐ More Contracting 12,750.00

Original Contract Amount $12,750.00

Carpentry, Site Work, Tiling & Painting‐SCS 442,500.00 1 3/9/2021 Approved To install handrail in MP room  $5,840.00

2 3/9/2021 Approved Furnish and install composite window panels $17,900.00

3 3/9/2021 Approved To install new sidewalk from MP room to street $15,000.00

4 7/19/2021 Approved Repairs Damaged Lawn Sprinkler Lines ($1,000.00)

5 7/29/2021 Approved Thru‐Wall Flashing $8,000.00

6 7/20/2021 Approved Miscellaneous Additional Work $16,625.00

7 8/11/2021 Approved Repair Beam Encasement $6,470.00

8 7/20/2021 Approved Paint Bollards and Guards $4,295.00

9 7/20/2021 Approved Additional Belgium Block Curb $2,570.00

10 8/11/2021 Approved Repair Multi Purpose Room $3,220.00

11 7/23/2021 Approved Temporary Wall @ Entrance $3,810.00

12 8/31/2021 Approved Stucco Window Opening $3,600.00

13 8/31/2021 Approved Paint Exterior Concrete Columns $4,525.00

14 8/31/2021 Approved Replace Concrete Sidewalk $18,900.00

15 9/15/2021 Approved Misc. Main Entrance Work $8,700.00

16 9/30/2021 Approved Close Bathroom Wall Openings $1,720.00

17 9/30/2021 Approved Install Bathroom Accessories $20,250.00

18 9/30/2021 Approved Relocate Partition Wall $4,900.00

19 12/17/2021 Approved Additional Work at Lower Level $11,300.00

Original Contract Amount $442,500.00

Total Approved Change Orders  $156,625.00

Revised Contract Amount  599,125.00$                               

% of Approved CO's against Original Contract Amount 35.40%

Pilaster Metal Cover & Canopy Steel‐ SCS 24,850.00

Original Contract Amount $24,850.00

Stage Curtains‐ Janson Industries 14,713.00

Original Contract Amount $14,713.00

Walk Off Mats‐ Pawling 4,752.00 Update 9/24/2021 Approved Quotation#: MC33089 Add of $832.00 $832.00

Update 1/14/2022 Approved Quotation#: AAAQ1731 Add of $1434.12 $1,434.12

Original Contract Amount $4,752.00

Total Approved Change Orders  $832.00

Revised Contract Amount  7,018.12$                                   

Asbestos Removal Work‐ Boyle 15,000.00 1 7/20/2021 Approved Additional Flooring Removal $2,300.00

2 8/2/2021 Approved Overtime Hours $3,200.00

Original Contract Amount $15,000.00

Total Approved Change Orders  $5,500.00

Revised Contract Amount  20,500.00$                                 

% of Approved CO's against Original Contract Amount 36.67%

Original Project Contract Amount $2,114,355.81

Revised Contract Amount $2,218,999.40

Total Approved Change Orders $320,233.07

Revised Total Project Contract Amount $2,539,232.47

% of Approved Co's against  Revised Contract Amount 14.43%

Total Sum Of New Contracts thus far $1,028,018.83




