CHANGE

OWNER
ORDER CONSTRUCTION MANAGER 0O
CONSTRUCTION MANAGER-ADVISER EDITION ARCHITECT 0O
AIA DOCUMENT G701/CMa CONTRACTOR
FIELD
OTHER OO
PROJECT: Levittown Public Library — Roof Replacement CHANGE ORDER NO.: GC-002
(Name and address) 1 Bluegrass Lane
INITIATION DATE: May 8, 26

Levittown, NY 11756

TO CONTRACTOR: BBR Contracting Corp.
163 22nd Street,
Brooklyn, NY 11232

(Name and address)

The Contract is changed as follows:

PROJECT NO.: 200.09

CONTRACT FOR: Roof Replacement

CONTRACT DATE:  Nov. 05, 2025

At Chimney modifications and restoration: Provide polyurethane joint sealant at top joints of existing
steel angles and provide Sikagard 701W water repellent on the concrete cap

Total: $3,185.00

SED #28020503-6-019-014

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum)

Net change by prev1ously authorized Change Orders
The (Contract SumHGu=a e i
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The new (Contract Sum)
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(Guaranteed-MasdimumPriee} including this Change Order will be

The date of Substantial Completion as of the date of this Change Order therefore is

$292,000.00
$8,760.00
e} prior to this Change Order was $300,760.00
e} will be (increased)
3,185.00
$303,945.00
& (unchanged)by Zero
unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price, which have been authorized by

Construction Change Directive.
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B CONSTRUCTION MANAGEMENT CALGI CONSTRUCTION COMPANY, INC.
I OWNER'S REPRESENTATIVE 56 Lafayette Avenue, Suite 350

CONSULTING White Plains, New York 10603
GENERAL CONTRACTING Office: 914.682.9423
Established 1919 www.calgiconstruction.com

May 8, 2026

Michael L. Smith, RA
Smith & Pucillo Architects
27 New Street

Katonah, NY 10536

RE: Levittown Public Library Roof Replacement & Chimney Demolition Project
CCC Project No. 202412
Contract Change Order Recommendation
PCO No.: GC-002 Additional Caulking & Sealing Work for the Chimney
NYSED #28020503-6-019-014

Dear Mr. Smith,

Attached you will find a proposal for additional work to be performed by Contractor BBR Contracting
Corp. at the Levittown Public Library.

The following is a summary of the work to be performed and our analysis:

PCO NO.: GC-002 TOTAL AMOUNT: $3.185.00

DESCRIPTION: Provide labor & materials complete for additional caulking at top joints of
existing steel angles and additional sealing at the concrete cap.

The scope of work and cost have been reviewed. We recommend that this proposal be processed
in accordance with the contract change order.

If you should have any questions, please feel free to contact me.

Sincerely,
Kevin 73@

Kevin Peng
Assistant Project Manager

Celetrating a Century of Construction Services
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163 22" Street
Brooklyn, NY 11232
May 7, 2026

Re: Levittown Library Chimney additional repairs

PROPOSAL

Scope of Work:

Caulk top joints of existing steel corner angles to prevent water from going behind the
angles.
Install Sika Guard 701 W to seal the newly installed chimney cap.

Total cost for labor and materials will be $3,185
Evan Ardavanis
President

ACCEPTANCE OF PROPOSAL
The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified.

SO A

Signature

Print Name:

Date:
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BBR CONTRACTING CORP.
PROJECT NAME:Levittown Library

DATE

5/5/2026

ITEM DESCRIPTION UNIT PRICE LABOR HOURS TOTAL

Labor Hours for Caulking at the gap between posts and brick | $ 130.00 3.00( $ 390.00

Labor hours to install sealer at the chimney cap $ 130.00 3.00( $ 390.00

Cost for Materials UNIT PRICE QUANTITY

Sika Guard 701W $ 1,923.99 1.00 | $ 1,923.99

Sika Flex $ 15.99 4.00 | $ 63.96

TOTAL $ 2,767.95

Overhead and Profit (15%) $ 416.00
$ 3,183.95
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Shop SIKA

300 ml, Cartridge, White, Sikaflex 1a
Mfr # SIKA-91017 Zoro # G210736727

0 ratings | Write a Review

$15.99..

Container Size: 300 ml

300 ml ‘ 600 mL ‘

Color: White

Aluminum Gray Black Dark Bronze Limestone Medium Bronze White

‘ Capital Tan H Colonial White

’ Stone

Delivering to

Delivery on or before May 13
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Shop SIKA

Sikagard-701 W Solvent-Free Siloxane Emulsion Concentrate 5 Gallon

Mfr # 188028 Zoro # G512509937
i+ Oratings | Write a Review

$1,923.99..

Free Shipping & Returns

Delivering to

Delivery on or before May 19

EERES

Subtotal: $1,923.99

Unlock 30-day payment terms
Business customers can apply for Net 30 no fees, no interest, fast approval.

Free Shipping on orders over $50 after you sign in

Free 30-Day Returns

Shipping & Returns
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