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August 26, 2025                                      
 

Trina Reed, Director 

Levittown Public Library 

1 Bluegrass Lane 

Levittown, NY 11791 
 

RE: Levittown Public Library Meeting Room Renovation 

 

Dear Ms. Reed, 
 

Attached is a cost report for the Meeting Room Renovation project, which includes the two 

approved Change Orders (COs) and two Potential Change Orders (PCOs). Below is a summary 

of the potential change orders for additional work to be performed by Stalco at the Levittown 

Public Library. 
 

 

PCO NO.:002 Tile in Vestibule  TOTAL AMOUNT: $40,760.43 

 

DESCRIPTION: Removal of vestibule ceramic tile, provide an antifracture membrane to the slab, 

and replace the tile and logos. 
 

The scope of work and associated costs for PCO-002 have been reviewed by Calgi and Smith & 

Pucillo Architects. Following discussions with the contractor, it was noted that there could be an 

economy of labor as well as a redesign and reducing the amount of logos that would create 

cost savings. At this time, however, Calgi recommends that the Levittown Library Board approve 

this work on a “Cost not to Exceed $40,760.43” basis. Calgi and Smith & Pucillo Architects will 

monitor the cost savings.  
 

 

PCO NO.:003  Painting Hallway  TOTAL AMOUNT: $11,845.00 

 

DESCRIPTION: Paint the hallway from the elevator lobby to double doors 

 

The scope of work and associated costs for PCO-003  have been reviewed by Calgi and Smith 

& Pucillo Architects. We believe the contractor’s proposal is fair and reasonable and 

recommend the Levittown Library Board approve this work.  

 

If you should have any questions, please feel free to contact me. 
 

Very truly yours, 
 

 
 Dominic Calgi 

President     



August 26, 2025

GC # CCO# Date Fld Scp A/E Description Proposed
Amount Approved        

/Comments APP REJ
Negotiated 

Savings

GC-001 7/1/25

✓

Provide plastic laminate finish on existing base 

cabinets in the meeting rooms. Work includes 

doors and face frames

2,319.82$                         ✓

PCO-002 8/6/25

✓
Stalco proposes to remove vestibule ceramic 

tile, provide an antifracture membrane to the 

slab, and replace the tile and logos. 

$40,760.43

PCO-003 8/7/25
✓

Stalco Proposes to paint the hallway from Elev

ator lobby to the double doors
$11,845.00

GC-002 8/7/25

✓

Stalco proposes to provide and install wire 

mold (5000 Series) above two countertops. 

Each countertop will receive 4 duplex 

receptacles and 4 single

gang Data ports.

1,703.31$                         ✓

Original Contract Amount 214,000.00$                   

TOTAL APPROVED CHANGE ORDERS 4,023.13$                        

TOTAL REVISED CONTRACT AMOUNT 218,023.13$                    

 PROPOSED CHANGE ORDERS 52,605.43$                           

TOTAL REVISED CONTRACTS w/proposed change orders 270,628.56$                          

Levittown Public Library Meeting Rooms Renovations

Change Order Summary



Stalco Construction, Inc.
1316 Motor Parkway
Islandia, New York 11749-5225
Phone: (631) 254-6767
Fax: (631) 254-8015

Project: 2505 - Levittown Public Library-Meeting Rooms
1 Bluegrass Lane

Levittown, New York 11791

Prime Contract Potential Change Order #002: Vestibule Tile Replacement
TO:  Levittown Public Library

1 Bluegrass Lane, New York 11756
FROM:  Stalco Construction, Inc.

1316 Motor Parkway
Islandia, New York 11749

PCO NUMBER/REVISION:  002 / 0   CONTRACT: 1 - Levittown Public Library GC Prime
Contract  

REQUEST RECEIVED FROM:     CREATED BY:  Jason Bihn (Stalco Construction, Inc.)
STATUS:  Pending - In Review  CREATED DATE:  8/6/2025

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $40,760.43

 
POTENTIAL CHANGE ORDER TITLE: Vestibule Tile Replacement
 
CHANGE REASON: 
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Stalco proposes to remove vestibule ceramic tile, provide an antifracture membrane to the slab, and replace the tile and logos. 
 
ATTACHMENTS:
 
# Budget Code Description Amount
1 09-600.O Resilient Flooring Ceramic Tile Replacement $27,511.50
2 01-058.O General Labor & Clean-Up General Labor and Clean Up $1,240.00
3 01-526.O Dumpsters Dumpster $700.00
4 02-220.O Demolition Removal of Cermaic Tile $4,960.00

Subtotal: $34,411.50
Overhead and Profit (15.00% Applies to all line item types.): $5,161.73
Bonds and Insurance (3.00% Applies to all line item types.): $1,187.20

Grand Total: $40,760.43

Michael L. Smith (Smith & Pucillo
Architects)

  Levittown Public Library   Stalco Construction, Inc.

27 New Street     1316 Motor Parkway
Katonah, New York 10536   1 Bluegrass Lane, New York 11756   Islandia, New York 11749
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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PCO #002



Proposal
DATE 8/5/2025

Proposal  NO. 30482

TO: Stalco Construction Co.
1316 Motor Parkway
Islandia, NY. 11749
631-254-6767
631-254-8015 FAX

Job Location

Levittown Library
1 Bluegrass Lane
Levittown, NY

Jo-Mark Installations, Inc.
151 Dominion Blvd.
Ronkonkoma, NY 11779
Tel: (631) 737-0638
Fax: (631) 737-6911

P.O. NO. Drawing Date Salesman

AL

Contact PROJECT

Levittown Library/25-9760

CS

TOTAL

SUB. TOTAL

SALES TAX (0.00)

Price Valid For 90 Days

ITEM DESCRIPTION UNITSIZE QTYCOLOR U/M COST TOTAL

Exclusions: Demo

TILE Daltile Delegate SQ.FT24 x 24 600Cream 31.85 19,110.00
TILE Delegate Bullnose Lin. FT.3 x 24 80Cream 23.40 1,872.00
MATERIAL Antifracture Membrane SQ.FT470 4.85 2,279.50
MISC. Library Logo 4 Areas 1,250.00 1,250.00
MISC. Laser Cutting 3,000.00 3,000.00

The following work is excluded unless specifically listed above as line item: sales and use tax,
excessive floor prep,including mud & self leveler, epoxy grout, water proofing and flood test.
ACCEPTANCE: Customer:_____________________________  Date: _____________

$27,511.50

$27,511.50

$0.00



Stalco Construction, Inc.
1316 Motor Parkway
Islandia, New York 11749-5225
Phone: (631) 254-6767
Fax: (631) 254-8015

Project: 2505 - Levittown Public Library-Meeting Rooms
1 Bluegrass Lane

Levittown, New York 11791

Prime Contract Potential Change Order #003: Hallway Paint Add
TO:  Levittown Public Library

1 Bluegrass Lane, New York 11756
FROM:  Stalco Construction, Inc.

1316 Motor Parkway
Islandia, New York 11749

PCO NUMBER/REVISION:  003 / 0   CONTRACT: 1 - Levittown Public Library GC Prime
Contract  

REQUEST RECEIVED FROM:     CREATED BY:  Jason Bihn (Stalco Construction, Inc.)
STATUS:  Pending - In Review  CREATED DATE:  8/7/2025

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $11,845.00

 
POTENTIAL CHANGE ORDER TITLE: Hallway Paint Add
 
CHANGE REASON: Paint
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Stalco Proposes to paint the hallway from Elevator lobby to the double doors. 
 
Walls, Trim, Stringers, Kick Plates, and Railings 
 
ATTACHMENTS:
 
# Budget Code Description Amount
1 09-900.O Painting Hallway Paint $10,000.00

Subtotal: $10,000.00
Overhead and Profit (15.00% Applies to all line item types.): $1,500.00
Bonds and Insurance (3.00% Applies to all line item types.): $345.00

Grand Total: $11,845.00

Michael L. Smith (Smith & Pucillo
Architects)

  Levittown Public Library   Stalco Construction, Inc.

27 New Street     1316 Motor Parkway
Katonah, New York 10536   1 Bluegrass Lane, New York 11756   Islandia, New York 11749
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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PCO #003




